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Status Report - 

Far South

Project Name
Project 

Type

UIRF Planning 

Area
UIRF ID Project Description Project Stage Project Status

Estimated

Implementation / 

NTP Date

Community Notes

South High 

Street 

Decorative 

Street 

Lighting

Far South 2126 To provide LED street lighting in response to 

the Urban Infrastructure Renewal Fund 

Program (UIRF)

Completion Closeout(Active) 06/24/2020 Construction completed in 

May 2021. 

Parsons 

Avenue 

Underpass 

Street 

Lighting

Far South 2125 Parsons Ave underpass: Install LED 

Underpass lighting on the underpass area of 

the SR 104 bridge over Parsons Avenue.  

Completion Closed 01/28/2019 Completed in 2018. 

UIRF - Far 

South Bike 

Facility

Bike Facility Far South 2128 Bike route/facility for Williams, South High and 

Parsons Avenue.

Conception Active 2022 Route will be finalized in 

coordination when the final 

design/construction of 

crossings at Williams Road 

and Parsons Avenue is 

complete. Construction 

projected to begin in 2022. 

UIRF - Far 

South Park 

Improvements

Park 

Improvement

s

Far South 2124 Alum Crest Park proposed removal and 

replacement of existing 20+ year old 

playground equipment, improvements to 

existing basketball court, new site furnishings 

and new shade trees.

Completion Closed 2017 Alum Crest Park 

Completed in 2017.

UIRF - South 

High Street 

Bioswales

Road or 

Intersection 

Improvement

Far South 1854 Bioswales in the center medians of South High 

Street in front of the Great Southern Shopping 

Center.

Execution Active 10/04/2021 Construction will take place 

2021-2022, with 

substantial construction 

planned to be complete in 

2022. 

UIRF - Green 

Hills Sidewalks

Sidewalk Far South 2123 New sidewalks on Wilson Avenue from Marion 

Franklin Community Center oval track to 

Koebel Ave - sidewalk on east side. Greenhill 

Acres neighborhood.

Execution Active 10/04/2021 Currently planned for 2021 

Construction.
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UIRF - Williams 

Road Sidewalks

Sidewalk Far South 2130 New sidewalk on Williams Road from existing 

sidewalk east of S High St to Parsons Ave - 

sidewalk on north side.

Execution Active 10/04/2021 Currently planned for 2021 

Construction.

UIRF Far South 

Park 

Improvements 

Southgate Park

Park 

Improvement

s

Far South 2224 Shelter, Parking, loop walk, playground for 

Southgate Park

Completion Closed 2018 Construction completed in 

2018.

UIRF Far South 

Park 

Improvements 

Stockbridge 

Park

Park 

Improvement

s

Far South 2225 New playground, open shelter, site furnishings, 

trees, loop walk for Stockbridge Park

Completion Closed 2017 Completed in 2017.
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